



Šifra: 900 - 9 / 2022 - (KS13)  
Raka, 20. 6. 2023

## Z A P I S N I K

### 4. redne seje sveta krajevne skupnosti Raka, ki je bila dne 20. 6. 2023, ob 18.00 uri, v prostorih KS Raka.

Sejo je pričel in vodil predsednik sveta krajevne skupnosti Rok Bizjak (v nadaljevanju: predsedujoči), najprej pozdravil vse prisotne in predlagal, da se preveri sklepčnost.

Ob pričetku seje je prisotnih 8 članov sveta krajevne skupnosti, svet je sklepčen.

#### Seje so se udeležili:

Nina Tomažin, Jernej Šterk, Janez Urško, Aleš Simončič, Gregor Gričar, Alojz Kržan, Alojz Šiško in Rok Bizjak  
Janja Lesjak (pridruži pri 4. točki)

**Predhodno so odsotnost napovedali:** Martin Junkar, Andrej Pacek  
Ostali prisotni: Marjanca Golob, strokovna sodelavka za KS;

### K 1. točki Potrditev dnevnega reda

S sklicem je bil predlagan naslednji **DNEVNI RED**:

1. Potrditev dnevnega reda.
2. Potrditev zapisnika 3. redne seje KS Raka.
3. Potrditev zapisnika 2. korespondenčne seje.
4. Pregled plana dela KS Raka.
5. Pregled plana projektov MOKK in RS.
6. Obravnava prejetih vlog.
7. Pregled nujnih vzdrževalnih del na cestah in cestne signalizacije.
8. Organizacija praznika KS Raka.
9. Razno.

Na predlog dnevnega reda ni bilo pripomb, zato je predsedujoči dal na glasovanje predlog naslednjega sklepa:

**SKLEP: Dnevni red se potrди.**

Prisotnih 8 članov.

#### GLASOVANJE:

ZA: 8 ; PROTI: 0

Sklep je bil sprejet.

### K 2. točki Potrditev zapisnika 3. redne seje sveta KS Raka

Na zapisnika ni bilo pripomb, zato predsedujoči predlaga sprejem naslednjega sklepa:



**SKLEP: Zapisnik 3. redne seje se potrdi.**

Prisotnih 8 članov.

**GLASOVANJE:**

ZA: 8 ; PROTI:

Sklep je bil **sprejet**.

### **K 3. točki**

#### **Potrditev zapisnika 2. korespondenčne seje**

Na zapisnika ni bilo pripomb, zato predsedujoči predlaga sprejem naslednjega sklepa:

**SKLEP: Zapisnik 2. korespondenčne seje se potrdi.**

Prisotnih 8 članov.

**GLASOVANJE:**

ZA: 8 ; PROTI:

Sklep je bil **sprejet**.

### **K 4. točki**

#### **Pregled plana dela KS Raka**

Predsedujoči predstavi plan dela, zbir ponudb, soinvestitorjev ipd.

- Izveden sestanek s soinvestitorjem za izgradnjo hrbtniče optike za Smednik-Jug.
- Izvedeno je bilo javno naročilo za izvedbo sanacije JP2 po planu dela (Podulce, Lovski dom).
  - V pripravi oz. podpisu je pogodba z izbranim ponudnikom (JN), družbo Kostak d.d.
  - Izvesti je potrebno pripravljala dela na omenjenih odsekih za izvedbo asfalatacije (dogovor z uporabniki za pripravo podlage).
- Izvajajo se priprave cestišč JP2, kjer so krajanji izrazili željo po soinvesticiji – KS Raka bo na odsekih uporabila asfaltno maso iz naslova CGP.

### **K 5. točki**

#### **Pregled plana projektov MOKK in RS**

- Zamika se izvedba kanalizacije Raka – nedorečeno financiranje s strani RS. Manjkajo soglasja – pripravlja se spisek parcel.
- Projekt sončne elektrarne je v teku – priprava OPPN in pridobivanje mnenj.
- Vodovod Ardro (predvidoma v letu 2024). Manjkajo soglasja – pripravlja se spisek parcel in sestanek s krajanji.
- Pločnik Smednik:
  - V letu 2022 je bilo umaknjeno financiranje DRSI iz odseka čemur je sledil tudi umik financiranja MOKK.
  - V teku so pogovori z MOKK o izvedbi nujnih investicijskih del na odseku z izgradnjo podpornega zidu ob PGD Smednik zaradi posedanja ceste; PGD pripravljeni pomagati;  
*Dopis DRSI*
- Ureditev ČN Raka.
- Razgrnitev OPPN vezano na Zrno.



- Smernice razvoja KS so bile predstavljene krajanom.

**Sklep:** Svet KS potrjuje predstavljene smernice razvoja in prestavitev tržnice Raka

Prisotnih 9 članov.

**GLASOVANJE:**

ZA: 9 ; PROTI:

Sklep je bil **sprejet**.

#### **K 6. točki Obravnava prejetih vlog**

- Dogovor z MK Team Raka za razširitev ceste od vrtca proti šoli.
- Poravnavanje ceste JP2 694076 Cirje –Rihtar.
- Pobuda za izgradnjo skupne MKČN (A. Kerin):
  - več bivalnih enot (hiš) se lahko poveže v skupno MKČN
  - velikost MKČN do 50 PE
  - subvencija po razpisu MOKK (povrne se 70 % upravičenih stroškov (cca 1.800 €); 95 % upravičenih stroškov za aglomeracijo Vrh pri Površju (cca. 2.300 €)
  - Izvedejo krajanji sami po sklenitvi medsebojnega dogovora

- Urejanje ceste JP2 694301 (L. Šerbec)

Naročena dostava 1 kamiona peska. Ni bilo mogoče izvesti zaradi težavnega dostopa. Po dogovoru je bila dostava izvedena na drugo lokacijo in organiziran dovoz s traktorjem na samo lokacijo.

Ob izvajanju del je prišlo do spora z lastnico, ki ni bila zadovoljna s takratno izvedbo – dela so bila prekinjena.

- Sanacija odvodnjavanja ob JP1 694192 (Gmajna 4).
- Ponudba za delo v tajništvu KS Raka (s strani krajanke za občasna dela v pisarni – podan ji je bil da KS ne zaposluje ljudi)
- Seznanitev s problematiko povečanega števila psov in neprimerne vedenja lastnikov le teh (M. Pirc).

#### **K 7. točki Pregled nujnih vzdrževalnih del na cestah in cestne signalizacije**

- Po vpisih iz tabele nujnih vzdrževalnih del na cestah in cestni signalizaciji (vpisujejo svetniki).
  - Izvedena dobava gramoza v juniju 2023 (6 kamionov na 8 cestnih odsekov).
  - Košnja občestne vegetacije ob JP2 (košnja odsekov po naročilu) bo izvedeno prioritavno po izvedeni košnji na LC in JP1.
  - Košnja zelenice na otroškem igrišču na Raki in pred gradom Raka za potrebe izvedbe slavnostne seje (konec julija oz. pred praznikom).

#### **K 8. točki Organizacija praznika KS Raka**

- Rezerviran šotor za prireditve
  - Datum 8. do 13. 8. 2023
  - Cena najema dobrih 5.000,00 €
- Izvedena rezervacija WC kabin (1 pri gradu, 3 na igrišču) – popraviti naročilo na 2 grad, 4 igrišče od 10. do 15. 8. 2023.



- V pripravi je vabilo na prireditve ob prazniku KS Raka
  - Prireditve društev
  - Slavnostna seja KS Raka
  - "Srednjeveški dan" na gradu Raka v sodelovanju s KS Raka (predstavitev)
- Odbor se sestane z društvi
  - Pregled vabila in podrobnosti izvedbe
  - Predlagani datum je 05.07.2023 v prostorih KS Raka
  
- Kino pod zvezdami v atriju gradu – 14. 8. ob 21. uri
- Soglasje lastnika gradu g. Mejaka za srednjeveški dan z ogledom gradu in za kino
- Rezervacija 5 stojnic od četrтка do ponedeljka 7 kom (pripelje Alojz Š.)
  
- Tiskanje vabil Jordan – naročilnica 680 kom
- Soglasje šole in MOKK za prireditveni prostor ob krajevnem prazniku

### 8.1. Podelitev priznanj KS

Podan je predlog, da priznanje KS prejme PGD Raka ob 100 letnici delovanja. Predsedujoči zbrane pozove k podaji še kakšnega predloga.

**Sklep:** Svet KS Raka potrjuje, da se priznanje KS Raka podeli PGD Raka ob 100 letnici delovanja.

Prisotnih 9 članov.

#### GLASOVANJE:

ZA: 9 ; PROTI:

Sklep je bil **sprejet**.

### K 9. točki Razno

- Obnovljena spletna stran KS Raka
- Priprava izrisa IDZ Tržnica Raka (sestane z lastnikom, planiran sestanek z interesi pri projektu, priprava dokumentacije za prijavo na razpis za pridobitev evropskih sredstev LAS Posavje.
- Izvedene dve predstavitvi krajanom na Smedniku z OPN in na Raki.
  - Izvedena reorganizacija tajništva KS Raka (Selitev tajnice v prostore MOKK; Preureditev pisarne v prostorih KS Raka za potrebe manjših sestankov)
- Zamenjava ključavnice na vhodu v prostore KS Raka – vgradnja elektronske ključavnice s kontrolo dostopa:  
Kontrola vstopajočih  
Nadgradnja internetne strani z modulom za rezervacijo sejne sobe:  
S koristniki se skladne dogovor o občasni uporabi  
Koristnik dobi dostop do prostora in prevzema odgovornost za prostor
- Izveden sestanek na Ardu:  
Izvedba obnove vodovoda in sočasna napeljava optike  
Pobuda za izgradnjo skupne MKČN – subvencija po razpisu MOKK
  
- Koledniki – Koncert ob dnevu državnosti – 23. 6. 2023
- PGD Smednik - Petkova pumpa – 14. 7. 2023
- KS Raka - 5. redna seja – 5. 9.2023



Ker ostalih pobud in predlogov ni bilo je predsedujoči zaključil 4. redno sejo sveta KS Raka.

Seja je bila zaključena ob 20.35.

Zapisala:

Marjanca Golob,

Strokovna sodelavka VII/1 za KS

Predsedujoči svetu KS Raka,  
Rok Bizjak

Priloge:

- Pregledovalnik projektov KS in drugih za KS Raka 2023-2027
- Pregledovalnik projektov MOKK, RS in drugih za KS Raka 2023-2027
- Pregledovalnik vlog in pozivov KS Raka 2023-2027



# Pregledovalnik projektov MOKK, RS in DRUGIH za KS Raka 2023-2027

Na desni strani izberite obdobje, ki ga želite označiti. Sledi legenda, ki opisuje grafikon.

Označeno obdobje 6 Trajanje načrta Dejanski začetek % dokončano Dejansko (presega načrt) % dokončano (presega načrt)

FINANCE	DEJAVNOST	KONTAKNA OSEBA	ZAČETEK NAČRTA	TRAJANJE NAČRTA	DEJANSKI ZAČETEK	DEJANSKO TRAJANJE	ODSTOTKOV DOKONČANO	2023												2024												2025												2026												2027											
								1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
Da	Kanalizacija Raka - Izvedba	J. Šterk	1	12	1	6	25%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
???	JP1 694051, MKTeam - Razširitev ceste	R. Bizjak/J. Šterk	5	3	5	2	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	Trg Raka - Dokument.	R. Bizjak/J. Šterk	1	6	1	6	85%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da?	Trg Raka - Izvedba	J. Šterk	7	12	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	Umiritveni ukrepi ob OŠ Raka - Dokument.	R. Bizjak/J. Šterk	1	5	1	6	98%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	Umiritveni ukrepi ob OŠ Raka - Izvedba	R. Bizjak	7	12	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	Pločnik Smednik - Dokument.	R. Bizjak	1	25	1	6	25%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da?	Pločnik Smednik - Izvedba	R. Bizjak	26	5	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	Parkirišče Smednik - Dokument.	R. Bizjak	7	14	0	0	45%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	Parkirišče Smednik - Izvedba	R. Bizjak	21	10	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	LC 191312, Kržišče/Zaloke - Dokument.	R. Bizjak/A. Kržan	26	9	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	LC 191312 - Izvedba	A. Kržan	35	9	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	JP1 694073, Cirje - Sanacija/Optika	J. Šterk/N. Tomažin	18	5	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
N/A	ZRNO Peskopol Ravno - Dokument.	R. Bizjak	1	22	1	6	65%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
N/A	ZRNO Peskopol Ravno - Izvedba	TBD	23	20	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
N/A	JP1 694131, Ravno - Izvedba	TBD	27	8	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
N/A	JP1 694131 (Ravno-ZRNO) - Izvedba	TBD	32	8	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	JP1 694131, Kržišče - Sanacija	TBD	28	5	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	Parkirišče in Tržnica Raka - IDZ	R. Bizjak/J. Lesjak	11	20	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	Parkirišče in Tržnica Raka - Dokument.	TBD	31	15	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	Pločnik Gmajna - Priprava	R. Bizjak	19	20	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	Pločnik Gmajna - Dokument.	TBD	39	20	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
N/A	SONČNA Peskopol Ravno - Dokument.	R. Bizjak	4	32	2	5	15%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
???	SONČNA Peskopol Ravno - Izvedba	TBD	36	14	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
???	R3 672/1338 (D. Raka-Cirje) - Sanacija	R. Bizjak	14	6	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
???	R3 672/1338 (Smednik-D. Raka) - Sanacija	R. Bizjak	19	6	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	Pločnik Dolga Raka - Priprave	G. Gričar/A. Kržan	13	20	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	Pločnik Dolga Raka - Dokument.	TBD	33	25	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
N/A	Kanalizacija Podulce - Priprave in IDZ	Izvedba MKČN	0	0	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
N/A	Kanalizacija Podulce - Dokument.	Izvedba MKČN	0	0	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
???	Vodovod/optika Ardno - Dokument.	TBD	11	27	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
???	Vodovod/optika Ardno - Izvedba faza 1	TBD	38	9	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
???	Vodovod/optika Ardno - Izvedba faza 2	TBD	50	9	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	R3 672/1338 (Celine) - Prehod ob AP	A. Pacek/J. Urško	14	5	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	JP1 694 001, Planina pri Raki - Sanacija	A. Pacek/J. Urško	4	5	0	0	75%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	Javna razsvetjava (Celine-Jelenik)	A. Pacek/J. Urško	4	5	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	Zamenjava betonske AP (Koritnica)	A. Pacek/J. Urško						[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	LC 191161, Brezje - Ureditvev plazišča	A. Simončič	16	5	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	Urditev mulde in brežine	A. Simončič	19	4	0	0	35%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	Javna razsvetjava (Brezje pri Raki)	A. Simončič						[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											





