



Šifra: 900 - 9 / 2022 - (KS13)
Raka, 12. 9. 2023

Z A P I S N I K

5. redne seje sveta krajevne skupnosti Raka, ki je bila dne 12. 9. 2023, ob 18.00 uri, v prostorih KS Raka.

Sejo je pričel in vodil predsednik sveta krajevne skupnosti Rok Bizjak (v nadaljevanju: predsedujoči), najprej pozdravil vse prisotne in predlagal, da se preveri sklepčnost.

Ob pričetku seje je prisotnih 8 članov sveta krajevne skupnosti, svet je sklepčen.

Seje so se udeležili:

Nina Tomažin, Jernej Šterk, Janez Urško, Andrej Pacek, Gregor Gričar, Rok Bizjak, Janja Lesjak, Aleš Simončič, Alojz Šiško (pridruži piri 3. točki)

Predhodno so odsotnost napovedali: Alojz Kržan, Martin Junkar

Ostali prisotni: Marjanca Golob, strokovna sodelavka za KS;

K 1. točki Potrditev dnevnega reda

S sklicem je bil predlagan naslednji **DNEVNI RED**:

1. Potrditev dnevnega reda
2. Potrditev zapisnika 4. redne seje
3. Pregled plana dela KS Raka
4. Pregled plana projektov MOKK in RS
5. Obravnava prejetih vlog
6. Pregled nujnih vzdrževalnih del na cestah in cestne signalizacije
7. Tržnica Raka
8. Razno

Na predlog dnevnega reda ni bilo pripomb, zato je predsedujoči dal na glasovanje predlog naslednjega sklepa:

SKLEP: Dnevni red se potrdi.

Prisotnih 8 članov.

GLASOVANJE:

ZA: 8 ; PROTI: 0

Sklep je bil **sprejet**.

K 2. točki Potrditev zapisnika 4. redne seje sveta KS Raka

Na zapisnika ni bilo pripomb, zato predsedujoči predlaga sprejem naslednjega sklepa:

SKLEP: Zapisnik 4. redne seje se potrdi.

Prisotnih 8 članov.

GLASOVANJE:



ZA: 8 ; PROTI:

Sklep je bil **sprejet**.

K 3. točki Pregled plana dela KS Raka

Predsedujoči predstavi plan dela, zbir ponudb, soinvestitorjev ipd.

- Izveden sestanek z izvajalcem za izgradnjo hrbtenice optike za Smednik-Jug (čaka se ponudba in morebitni soinvestitorji).
- Javno naročilo za izvedbo sanacije JP2 po planu dela.
 - Izvedena preplastitev dotrajanega uvoza ceste JP2 694141 v dolžini 30 m v okvirni vrednosti 4.000 €.
 - Na cesti JP2 694032 je izvajalec ugotovil, da je potrebno izvesti pripravo tampona in celovito urediti odvodnjavanje. Pripravljen je popis del, čaka se na odločitev uporabnikov o so-investiciji. Skupna ocenjena vrednost del je 17.000 € od tega KS 8.000 €.
- Izvajajo se priprave cestišč JP2, kjer so krajani izrazili željo po soinvesticiji – KS Raka bo na odsekih uporabila asfaltno maso iz naslova CGP:
 - JP2 694151
 - JP2 694221

Spomladi javno naročilo za 3 odseke cest v skladu s planom, pripraviti je potrebno popis del.

K 4. točki Pregled plana projektov MOKK in RS

- Kanalizacija Raka – sestanek na MOKK
 - V fazi iskanja izvajalca za izvedbo del za izvedbo v 2024/25
 - Nedorečeno financiranje izgradnje ceste s strani RS – predlaga se formiranje delavne skupine na nivoju KS za pripravo dopisa na DRSI.
 - Manjkajo soglasja – KS posredovane informacije o dotičnih parcelah in stanju v seznanitev.
 - V sklopu kanalizacije se ureja tudi parkirni prostor in umešča ekološki otok (MOKK, Kostak, KS Raka).

 - Delovna skupina za ureditev varne šolske poti (Nina, Jernej, Gregor, Rok) – fotografira se kritične odseke in kritične situacije, pripravi se dopis – poziv in pošlje pristojnim institucijam. Skrbi se za pristop k tej zadevi, ki se že predolgo vleče. 0

 - Ureditev prostora za podzemni ekološki otok v centu Rake.
- Vodovod Ardro
 - Obravnavano na 3. seji Odbora za KS, MČ in komunalno infrastrukturo.
 - Financirano iz najemnine GJI – izvedba 2024/25.
 - Manjkajo soglasja – koncesionar (**pripravlja se spisek parcel**).
- Peskokop Ravno - Sončne elektrarne
 - Priprava OPPN in pridobljeno okolijsko poročilo (strokovno mnenje).
 - V izvedbi novelacija projekta.
- Peskokop Ravno – Kompleks Zrno
 - Na MOKK je v obravnavi OPPN na naslednji seji OS.



V teku je zbiranje služnosti za začetek del na cesti JP1 694131 od odcepa z regionalno cesto R3 672/3927 do trgovine Zrno (večina pobranih, v teku so pogovori za služnosti preostalih 2 deležnikov).

Investitor v cesto je podjetje Zrno, medtem ko je investitor v pločnik, kolesarsko stezo in preostalo infrastrukturo MOKK.

- Oddan predlog investicij po planu za proračun 2024/25. (Cirje, LC Kržišče Zaloke ...)

K 5. točki Obravnava prejetih vlog

- Neurja so poškodovala ceste JP2:
- 694137 zalivanje objekta ob cesti. Predlaga se urejanje odvodnjavanja ob JP2 694137 v sodelovanju s krajanji.
- 694301 (odnašanje peska – nezmožnost dostopa do objektov - Šerbec). Naročena urgentna sanacija prizadetega dela cestišča JP2 694301.
- Poškodba drugega mostu na cesti JP2 694214 zaradi malomarnosti pri podiranju dreves (v teku ogled stanja z MOKK). Cesta je v planu za modernizacijo v letu 2024.

K 6. točki Pregled nujnih vzdrževalnih del na cestah in cestne signalizacije

- Po vpisih iz tabele nujnih vzdrževalnih del na cestah in cestni signalizaciji (vpisujejo svetniki).
- Izvedena dobava gramoza v oktobru 2023, del je bil naročen v juliju.
- Košnja obcestne vegetacije ob JP2: po izvedeni košnji na LC in JP1.
- Košnja zelenice na otroškem igrišču na Raki.

K 7. točki Tržnica Raka

- V novembru se predlaga izvedba sklica/poziva zainteresiranih so-deležnikov, investitorjev in lastnikov z namenom predstavitve idejne zasnove in začetek pogovorov za uresničitev projekta.
- V sklopu projekta je želja pridobiti:
 - skupni prostor za družbene dejavnosti,
 - gostinski prostor,
 - javno stranišče,
 - prostor za spravilo športnih rekvizitov,
 - odprto tržnico,
 - parkirišče.

Raziskati možnosti soinvestitorjevi in kandidirati na razpis za pridobitev sredstev.

K 8. točki Razno

- Praznik KS Raka



Zahvala vsem društvom in sodelujočim za njihov trud, pokazano dobro voljo in pripravljenost po sodelovanju za dobro kraja in krajanov.

Srednjeveški dan – 1.100 €

Najem šotora – 5.300 €

Najem WC kabin - 450 €

Ostalo (vabila, aranžmaji, stojnice, kino) – 600 €

- Prenos upravljanja zgradbe na naslovu Raka 40 na KS Raka.
Priprava pravilnika o najemu prostora in pripadajočega cenika.
- Zamenjava table na zgradbi na naslovu Raka 40 zaradi preimenovanja MOKK.
- Podana vloga za spremembo financiranja MOK
Upravljanje igral in otroškega igrišča ob PGD Raka
- Upravljanje zgradbe na naslovu Raka 40
Zamenjava ključavnice na vhodu v prostore KS Raka – vgradnja elektronske ključavnice s kontrolo dostopa:
Kontrola vstopajočih
Nadgradnja internetne strani z modulom za rezervacijo sejne sobe:
S koristniki se skladne dogovor o občasni uporabi
Koristnik dobi dostop do prostora in prevzema odgovornost za prostor
- Na strani KS Raka se objavlja oznanilo Odlomek, katerega posreduje župnija Raka
- Izveden sestanek za oporni zid ob PGD Smednik z namenom urejanja varnosti državne ceste R3 672/1338. Zadeva se zadrži na ravni države.
- V fazi vpihovanje optike na odseku Smednik-Sever.
- Predlaga se **formiranje delavne skupine** za:
Preučitev možnosti uvedbe rešitve tovarniških betonskih pred-izdelanih mostov na potokih.
Enkratno soglasje vodnega gospodarstva.
Poenostavljena vgradnja.
Cenejša in hitrejša izvedba.

Svetniki so pozvani, da raziščejo to možnost - dobavitelji in priprava terena.

- Polletno poročilo in plan finančnega načrta za leti 2024-2025

Polletno poročilo – Svet KS Raka se seznani s polletnim poročilom, planom dela in finančnim načrtom za naslednji dve leti.

Sklep: Svet KS Raka potrjuje predlagani plan in seznanitev s polletno realizacijo.

Prisotnih 7 članov.

GLASOVANJE:

ZA: 7 ; PROTI: 0

Sklep je bil **sprejet**.

Ker ostalih pobud in predlogov ni bilo je predsedujoči zaključil 5. redno sejo sveta KS Raka.

Seja je bila zaključena ob 20.35.



Zapisala:
Marjanca Golob,
Strokovna sodelavka VII/1 za KS

Predsedujoči svetu KS Raka,
Rok Bizjak

Priloge:

- Pregledovalnik projektov KS in drugih za KS Raka 2023-2027
- Pregledovalnik projektov MOKK, RS in drugih za KS Raka 2023-2027
- Pregledovalnik vlog in pozivov KS Raka 2023-2027

Pregledovalnik projektov KS in DRUGIH za KS Raka 2023-2027

L23: 33000 € / L24: 26000 € / L25: 25000 € / L26: 39000 € / L27: 31000 €

Označeno obdobje 9

Trajanje načrta Dejavni začetek % dokončano Dejansko (presega načrt) % dokončano (presega načrt)

FINANCE	DEJAVNOST	KONTAKNA OSEBA	PREDVIDENI STROŠKI	ZAČETEK NAČRTA	TRAJANJE NAČRTA	DEJANSKI ZAČETEK	DEJANSKO TRAJANJE	ODSTOTKOV DOKONČANO	2023-2027																																																											
									2023												2024												2025												2026												2027											
									1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
TBD	Optika Smednik/Gmajna - Dokument.	R. Bizjak	- €	1	5	1	5	95%	[Gantt chart showing project progress for Optika Smednik/Gmajna - Dokument. from 2023 to 2027]																																																											
TBD	Optika Smednik Jug - Izvedba	R. Bizjak	2.000,00 €	5	3	7	3	5%	[Gantt chart showing project progress for Optika Smednik Jug - Izvedba from 2023 to 2027]																																																											
TBD	Optika Gmajna Sever - Izvedba	R. Bizjak	2.000,00 €	14	3	0	0	0%	[Gantt chart showing project progress for Optika Gmajna Sever - Izvedba from 2023 to 2027]																																																											
TBD	Optika povezava OMW - Izvedba	R. Bizjak	2.000,00 €	27	3	0	0	0%	[Gantt chart showing project progress for Optika povezava OMW - Izvedba from 2023 to 2027]																																																											
TBD	JP2 694112, Goli vrh - Sanacija 50 m	R. Bizjak	5.000,00 €	16	2	0	0	0%	[Gantt chart showing project progress for JP2 694112, Goli vrh - Sanacija 50 m from 2023 to 2027]																																																											
Da	JP2 694141, LD Raka - Sanacija 100 m	R. Bizjak	10.000,00 €	8	2	8	2	100%	[Gantt chart showing project progress for JP2 694141, LD Raka - Sanacija 100 m from 2023 to 2027]																																																											
TBD	JP2 694137, Vrčko - Asfalt 180 m	R. Bizjak	10.000,00 €	37	5	0	0	0%	[Gantt chart showing project progress for JP2 694137, Vrčko - Asfalt 180 m from 2023 to 2027]																																																											
TBD	Optika Brezje - Dokument.	A. Simončič	- €	3	18	2	8	65%	[Gantt chart showing project progress for Optika Brezje - Dokument. from 2023 to 2027]																																																											
N/A	Optika Brezje Sever - Izvedba	A. Simončič	2.000,00 €	15	5	3	3	100%	[Gantt chart showing project progress for Optika Brezje Sever - Izvedba from 2023 to 2027]																																																											
TBD	Optika Brezje Jug - Izvedba	A. Simončič	2.000,00 €	27	5	0	0	0%	[Gantt chart showing project progress for Optika Brezje Jug - Izvedba from 2023 to 2027]																																																											
TBD	Optika Dol. vas - Dokument.	M. Junkar	- €	3	12	3	7	25%	[Gantt chart showing project progress for Optika Dol. vas - Dokument. from 2023 to 2027]																																																											
TBD	Optika Dol. vas - Izvedba	M. Junkar	2.000,00 €	15	5	0	0	0%	[Gantt chart showing project progress for Optika Dol. vas - Izvedba from 2023 to 2027]																																																											
TBD	JP2 694214, Šuntjaz - Modernizacija	A. Simončič	15.000,00 €	38	3	0	0	0%	[Gantt chart showing project progress for JP2 694214, Šuntjaz - Modernizacija from 2023 to 2027]																																																											
TBD	JP2 694243, Dovjak - Modernizacija	A. Simončič	15.000,00 €	18	3	0	0	0%	[Gantt chart showing project progress for JP2 694243, Dovjak - Modernizacija from 2023 to 2027]																																																											
TBD	JP2 694218, Mlin Šterk - Asfalt. (100 m)	M. Junkar	7.000,00 €	51	3	0	0	0%	[Gantt chart showing project progress for JP2 694218, Mlin Šterk - Asfalt. (100 m) from 2023 to 2027]																																																											
TBD	JP2 694203, Površje - Dokument. za most	J. Šterk	- €	10	18	0	0	0%	[Gantt chart showing project progress for JP2 694203, Površje - Dokument. za most from 2023 to 2027]																																																											
TBD	JP2 694203, Površje - Sanacija mostišča	J. Šterk	8.000,00 €	30	4	0	0	0%	[Gantt chart showing project progress for JP2 694203, Površje - Sanacija mostišča from 2023 to 2027]																																																											
TBD	JP2 694084, Mikote 6 - Asfalt 300 m	G. Gričar	17.000,00 €	51	5	0	0	0%	[Gantt chart showing project progress for JP2 694084, Mikote 6 - Asfalt 300 m from 2023 to 2027]																																																											
TBD	JP2 694151, Grozina - Sanacija 250 m	G. Gričar	14.000,00 €	39	5	7	3	55%	[Gantt chart showing project progress for JP2 694151, Grozina - Sanacija 250 m from 2023 to 2027]																																																											
TBD	JP2 694142, Mikote 16 - Asfalt 220 m	G. Gričar	13.000,00 €	27	5	0	0	0%	[Gantt chart showing project progress for JP2 694142, Mikote 16 - Asfalt 220 m from 2023 to 2027]																																																											
TBD	JP2 694053, Motouta - Asfalt 120 m	A. Pacek/J. Urško	7.000,00 €	50	3	0	0	0%	[Gantt chart showing project progress for JP2 694053, Motouta - Asfalt 120 m from 2023 to 2027]																																																											
Da	JP2 694032, Celinski-hrib - Asfalt 120 m	A. Pacek/J. Urško	7.000,00 €	6	3	6	3	60%	[Gantt chart showing project progress for JP2 694032, Celinski-hrib - Asfalt 120 m from 2023 to 2027]																																																											
TBD	Optika Rovišče - Dokument.	A. Pacek/J. Urško	- €	8	5	9	1	5%	[Gantt chart showing project progress for Optika Rovišče - Dokument. from 2023 to 2027]																																																											
TBD	JP2 694071, Šolen-Narat - Asfalt 250 m	TBD	14.000,00 €	0	0	0	0	0%	[Gantt chart showing project progress for JP2 694071, Šolen-Narat - Asfalt 250 m from 2023 to 2027]																																																											
				0	0	0	0	0%																																																												
				0	0	0	0	0%																																																												
				0	0	0	0	0%																																																												
				0	0	0	0	0%																																																												
				0	0	0	0	0%																																																												
				0	0	0	0	0%																																																												
				0	0	0	0	0%																																																												
				0	0	0	0	0%																																																												
				0	0	0	0	0%																																																												
				0	0	0	0	0%																																																												
				0	0	0	0	0%																																																												

Pregledovalnik projektov MOKK, RS in DRUGIH za KS Raka 2023-2027

Na desni strani izberite obdobje, ki ga želite označiti. Sledi legenda, ki opisuje grafikon.

Označeno obdobje 9 Trajanje načrta Dejanski začetek % dokončano Dejansko (presega načrt) % dokončano (presega načrt)

FINANCE	DEJAVNOST	KONTAKNA OSEBA	ZAČETEK NAČRTA	TRAJANJE NAČRTA	DEJANSKI ZAČETEK	DEJANSKO TRAJANJE	ODSTOTKOV DOKONČANO	2023												2024												2025												2026												2027											
								1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9	10	11	12
Da	Kanalizacija Raka - Izvedba	J. Šterk	1	12	1	9	25%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
???	JP1 694051, MKTeam - Razširitev ceste	R. Bizjak/J. Šterk	5	3	5	5	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	Trg Raka - Dokument.	R. Bizjak/J. Šterk	1	6	1	9	85%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da?	Trg Raka - Izvedba	J. Šterk	7	12	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	Umiritveni ukrepi ob OŠ Raka - Dokument.	R. Bizjak/J. Šterk	1	5	1	9	98%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	Umiritveni ukrepi ob OŠ Raka - Izvedba	R. Bizjak	7	12	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	Pločnik Smednik - Dokument.	R. Bizjak	1	25	1	9	25%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da?	Pločnik Smednik - Izvedba	R. Bizjak	26	5	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	Parkirišče Smednik - Dokument.	R. Bizjak	7	14	7	3	45%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	Parkirišče Smednik - Izvedba	R. Bizjak	21	10	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	LC 191312, Kržišče/Zaloke - Dokument.	R. Bizjak/A. Kržan	26	9	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	LC 191312 - Izvedba	A. Kržan	35	9	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	JP1 694073, Cirje - Sanacija/Optika	J. Šterk/N. Tomažin	18	5	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
N/A	ZRNO Peskopol Ravno - Dokument.	R. Bizjak	1	22	1	9	85%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
N/A	ZRNO Peskopol Ravno - Izvedba	TBD	23	20	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
N/A	JP1 694131, Ravno - Izvedba	TBD	27	8	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
N/A	JP1 694131 (Ravno-ZRNO) - Izvedba	TBD	32	8	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	JP1 694131, Kržišče - Sanacija	TBD	28	5	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	Parkirišče in Tržnica Raka - IDZ	R. Bizjak/J. Lesjak	11	20	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	Parkirišče in Tržnica Raka - Dokument.	TBD	31	15	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	Pločnik Gmajna - Priprava	R. Bizjak	19	20	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	Pločnik Gmajna - Dokument.	TBD	39	20	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
N/A	SONČNA Peskopol Ravno - Dokument.	R. Bizjak	4	32	2	8	15%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
???	SONČNA Peskopol Ravno - Izvedba	TBD	36	14	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
???	R3 672/1338 (D. Raka-Cirje) - Sanacija	R. Bizjak	14	6	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
???	R3 672/1338 (Smednik-D. Raka) - Sanacija	R. Bizjak	19	6	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	Pločnik Dolga Raka - Priprave	G. Gričar/A. Kržan	13	20	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	Pločnik Dolga Raka - Dokument.	TBD	33	25	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
N/A	Kanalizacija Podulce - Priprave in IDZ	Izvedba MKČN	0	0	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
N/A	Kanalizacija Podulce - Dokument.	Izvedba MKČN	0	0	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
???	Vodovod/optika Ardor - Dokument.	TBD	11	27	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
???	Vodovod/optika Ardor - Izvedba faza 1	TBD	38	9	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
???	Vodovod/optika Ardor - Izvedba faza 2	TBD	50	9	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	R3 672/1338 (Celine) - Prehod ob AP	A. Pacek/J. Urško	14	5	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	JP1 694 001, Planina pri Raki - Sanacija	A. Pacek/J. Urško	4	5	0	0	75%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	Javna razsvetjava (Celine-Jelenik)	A. Pacek/J. Urško	4	5	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	Zamenjava betonske AP (Koritnica)	A. Pacek/J. Urško						[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	LC 191161, Brezje - Ureditve plazišča	A. Simončič	16	5	0	0	0%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
Da	Urditev mulde in brežine	A. Simončič	19	4	0	0	35%	[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											
TBD	Javna razsvetjava (Brezje pri Raki)	A. Simončič						[Bar chart showing progress in 2023]												[Bar chart showing progress in 2024]												[Bar chart showing progress in 2025]												[Bar chart showing progress in 2026]												[Bar chart showing progress in 2027]											

